
Gunter, Jason 

From: 
Sent: 
To: 

Cc: 
Subject: 
Attachments: 

Elzinga, William J <William.Elzinga@amec.com> 
Wednesday, October 01, 2014 8:44 PM 
Elzinga, William J; Gunter, Jason; 'Arthur Busch'; 'Chris Schmitt'; dave_mosby@fws.gov; 
Hopkins, Larry; Van Horn, Julie; 'Michael McKee'; Montgomery, Michael; 'Robert Roscoe'; 
Madden, Venessa; Neaville, Chris; Mark Yingling (myingling@doerun.com); Hinkson, Robert; 
Brandon.Wiles@dnr.mo.gov 
Bondy, Garret E; Smith, Lana M.; Carter, Steve 
RE: Progress Report - July 2014, Focused RI/FS - OU-2, St. Francois County, Missouri 
Doe Run FS MPR 2014-08.pdf 

Categories: Red Category 

Hello Folks, 

Attached please find the OU-2 progress report for August pertaining to the Feasibility Study in progress pursuant to U.S. 
EPA Docket No. CERCLA-VII-97-F-0002, Focused RI/FS, St. Francois County, Missouri. 

Feel free to give me a call with any questions. 

Regards, 

Bill 

William Elzinga 
AMEC E&l 
Sr. Principal Scientist 
15933 Clayton Rd. Suite 215 
Ballwin, MO 63011 
314.520.1506 (cell) 
636.200.5119 (office) 

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed. Its contents 
(including any attachments) may contain confidential and/or privileged information. If you are not an intended recipient 
you must not use, disclose, disseminate, copy or print its contents. If you receive this e-mail in error, please notify the 
sender by reply e-mail and delete and destroy the message. 
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amecP AMEC Environment & Infrastructure Inc. 
15933 Clayton Road, Suite 215 

Ballwin, MO 63011 

telephone: 636-200-5100 
facsimile: 636-386-3804 

www.amec.com 

VIA Email 

September 30, 2014 

Mr. Jason Gunter 
Superfund Division 
U.S. EPA Region VII 
11201 Rentier Blvd. 
Lenexa, KS 66219 

Re: Progress Report - August 2014 
Focused RI/FS, St. Francois County, Missouri 

Dear Mr. Gunter: 

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above 
referenced project, enclosed please find the Monthly Progress Report for August 2014. 

Please call me if you have questions on this monthly progress report. 

Sincerely, 

William J Elzinga 
Project Manager 

Enclosure 



J. Gunter 
September 30, 2014 
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PROGRESS 
REPORT 

August 2014 

Focused RI/FS St. Francois 
County, Missouri 

EPA Docket No. VII-
97-F-0002 

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD 

A. Development of FS narrative and associated appendices 
B. Develop list of Remedies for consideration in the FS 
C. Finalize Remedies for consideration in FS 
D. Evaluate Remedies selected for consideration 

2. DATA AND RESULTS RECEIVED THIS PERIOD 

On-going 

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD 

A. None 

4. PLANNED ACTIONS FOR NEXT PERIOD 

A. Complete Big River Flrnnal Geomorphic Assessment, St. Francois 
County, Missouri, prepared by The ELM Group, Inc. To be issued to 
Doe Run in mid October for final review 

B. Progress FS narrative to reflect USEPA revised schedule that will 
depend on findings of pilot studies currently being conducted to provide 
input to final remedy selection. Goal will be to develop narrative report 
for submittal to USEPA in November that presents alternatives, but does 
not recommend final remedy. 

5. CHANGES IN PERSONNEL 

None 

6. ISSUES OR PROBLEMS ARISING THIS PERIOD 

None 

END OF PROGRESS REPORT 




